

19 May 2024

Contents

Jordan Cove LNG faces delays as FERC issues revised schedule

Publication date: 10 February 2015

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



Jordan Cove LNG faces delays as FERC issues revised schedule

A final investment decision (FID) for Veresen's planned Jordan Cove LNG project will likely be pushed back to the second half of the year, after the Federal Energy Regulatory Commission (FERC) on Monday postponed the deadline to clear the project for construction.



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com