

20 May 2024

Contents

Cheniere delays commissioning of Sabine Pass
Publication date: 26 January 2016

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



Cheniere delays commissioning of Sabine Pass

Cheniere Energy has delayed the commissioning of trains 1 and 2 at its Sabine Pass LNG liquefaction plant and export terminal by two months to May and August this year.



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com