

14 May 2024

Contents

Woodside warns of possible delay to Pluto LNG start-up

Publication date: 19 April 2011

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



Woodside warns of possible delay to Pluto LNG start-up

Woodside Petroleum has said that its 4.3 mtpa Pluto LNG liquefaction plant is four weeks behind schedule due to heavy rains and cyclones over the Australian summer; however the company said that project start-up should still take place in August this year, with first gas a month later.



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com