

23 April 2024

## Contents

Pluto LNG start-up delayed to 2012 as costs overrun

Publication date: 17 June 2011

### **Gas Strategies Group**

10 Saint Bride Street  
London UK  
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900  
W: [www.gasstrategies.com](http://www.gasstrategies.com)  
Twitter @GasStrategies

### **Editorials**

+44(0) 20 7332 9957  
[editor@gasstrategies.com](mailto:editor@gasstrategies.com)

### **Subscriptions**

+44(0) 20 7332 9976  
[subscriptions@gasstrategies.com](mailto:subscriptions@gasstrategies.com)



## Pluto LNG start-up delayed to 2012 as costs overrun

The first scheduled LNG cargo from the 4.3mtpa Pluto LNG project in Western Australia will not leave the liquefaction plant until March visual\_editor01visual\_editor, six months later than last scheduled, operator Woodside Petroleum announced today. The company cited “slower than expected” progress on the commissioning of the onshore gas plant and seven weeks of adverse weather as the reasons for the delay.



### Consulting

+44 (0) 20 7332 9900  
[consult@gasstrategies.com](mailto:consult@gasstrategies.com)



### Alphatania Training

+44 (0) 20 7332 9910  
[training@gasstrategies.com](mailto:training@gasstrategies.com)



### Information Services

+44 (0) 20 7332 9976  
[subscriptions@gasstrategies.com](mailto:subscriptions@gasstrategies.com)