

26 January 2020

Contents

RWE faces delay at North Sea Breagh field
Publication date: 22 May 2012

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GSInfoServices



Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com

RWE faces delay at North Sea Breagh field

RWE Dea, the upstream arm of German utility RWE, is facing delays and cost increases at its operated Breagh gas field in the UK North Sea, Breagh minority partner Sterling Resources said on Monday. First gas from the project looks likely to be in Q4 '1visual_editor instead of Q3, with costs rising 5% to \$941 million due to delays on work at the Teesside gas processing plant (TGPP), which will receive Breagh's output.



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com