

28 July 2021

Contents

Woodfibre LNG postpones construction to 2021 after EPC contractor goes bust
Publication date: 25 March 2020

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



Woodfibre LNG postpones construction to 2021 after EPC contractor goes bust

Canadian west coast developer Woodfibre LNG has delayed until next year the start of construction on its eponymous liquefaction plant in British Columbia after a key contractor went into administration. The project is also battling with the operational fallout from ...

Graphic: Woodfibre LNG

**Consulting**

+44 (0) 20 7332 9900
consult@gasstrategies.com

**Alphatania Training**

+44 (0) 20 7332 9910
training@gasstrategies.com

**Information Services**

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com