

8 May 2024

Contents

LNGgc 2016: Ghana FSRU unlikely to start until next year
Publication date: 22 September 2016

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



LNGgc 2016: Ghana FSRU unlikely to start until next year

The Ghana-based Golar Tundra floating storage and regasification unit (FSRU) is unlikely to start operations until 2017, despite having been moored offshore for over three months, state-owned Volta River Authority planning director Kofi Ellis told the Informa LNGgc conference in London this week.

Failure by the Ghanaian government and other key decision makers to finalise and sign guarantees, rather than technical problems, had led to delays, he said.



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com