

5 May 2024

Contents

France's Dunkirk LNG start up delayed until late 2016

Publication date: 06 October 2016

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



France's Dunkirk LNG start up delayed until late 2016

The 9.6 mtpa Dunkirk LNG import terminal in northern France may not be fully commissioned and begin normal operations until the end of this year, following a fire incident this summer, technical director Sylvain Ringot said this week.

Dunkirk LNG received its maiden cargo in mid-July, then due to gradually start testing the facility's three storage units and begin operations in late September.



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com

Copyright © 2024 Gas StrategiesGroup Ltd.

Gas Strategies Group Limited is a company registered in England and Wales under company number 2225820.

Gas Strategies is the trading name of Gas Strategies Group Limited.

Registered company address: 10 St Bride Street, London, EC4A 4AD