

2 May 2024

Contents

Wheatstone LNG costs increase by USD 5 billion
Publication date: 31 October 2016

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



Wheatstone LNG costs increase by USD 5 billion

Construction costs for the 8.9 mtpa Wheatstone liquefaction plant in Western Australia have increased by 17%, project operator Chevron said on Friday.

In its latest quarterly results, the company estimated the total project cost at USD 34 billion – USD 5 billion more than its original estimate of USD 29 billion. Chevron pinned the price increase on delayed equipment delivery.



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com