

24 April 2024

## Contents

GAIL to deliver Kochi gas pipeline five years late after resolving Kerala land dispute  
Publication date: 03 August 2017

### Gas Strategies Group

10 Saint Bride Street  
London UK  
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900  
W: [www.gasstrategies.com](http://www.gasstrategies.com)  
Twitter @GasStrategies

### Editorials

+44(0) 20 7332 9957  
[editor@gasstrategies.com](mailto:editor@gasstrategies.com)

### Subscriptions

+44(0) 20 7332 9976  
[subscriptions@gasstrategies.com](mailto:subscriptions@gasstrategies.com)



# GAIL to deliver Kochi gas pipeline five years late after resolving Kerala land dispute

India's GAIL has restarted construction work on its Kochi-Koottanad-Mangaluru-Bengaluru gas pipeline, which has been stalled due to land disputes. A resolution to the impasse paves the way for completion in 2018 – five years later than first planned.

Construction work has resumed after GAIL awarded contracts to build a 111-km stretch of pipeline in Kerala, and the Kochi-Koottanad (in Kerala) to Mangaluru (in Karnataka) sections, costing a combined USD 538 million.

Construction progress had stalled due to ...



### **Consulting**

+44 (0) 20 7332 9900  
[consult@gasstrategies.com](mailto:consult@gasstrategies.com)



### **Alphatania Training**

+44 (0) 20 7332 9910  
[training@gasstrategies.com](mailto:training@gasstrategies.com)



### **Information Services**

+44 (0) 20 7332 9976  
[subscriptions@gasstrategies.com](mailto:subscriptions@gasstrategies.com)