

29 March 2024

Contents

Yemen LNG to deliver by August
Publication date: 08 May 2009

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



Yemen LNG to deliver by August

Yemen LNG will make its first shipment in July or August, eight months after it was originally slated to come onstream and four months later than the revised schedule. That's according to chief executive Joel Fort who said that the project would come in at \$4 billion - 15% over budget, a figure he called a success. Fort told journalists that the start-up of the first train would be underway by the end of June, while a second train would be ready by the start of 2010, bringing the plant to full capacity of 6.7 mtpa.



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com