

(6) (6) Ess Strategiss

20 April 2024

Copyright © 2024 Gas Strategies Group Ltd. All rights reserved. No part of this publication may be reproduced, distributed, or transmitted in any form or by any means, including photocopying, recording, or other electronic or mechanical methods, without the prior written permission of the publisher. If you would like to distribute this content please contact the Editorial team at Gas Strategies.



Contents

Dabhol LNG terminal to receive first commissioning cargo in December Publication date: 03 November 2010

Gas Strategies Group

10 Saint Bride Street London UK EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900 W: www.gasstrategies.com Twitter @GasStrategies



Editorials

+44(0) 20 7332 9957 editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976 subscriptions@gasstrategies.com



Dabhol LNG terminal to receive first commissioning cargo in December

The Ratnagiri Gas and Power Private Limited (RGPPL) 5.0 mtpa Dabhol LNG import terminal is scheduled to receive its first cargo in December this year. The commissioning of the terminal located in Masharastra on the west coast of India, was originally slated to open in visual_editor009, but has suffered several delays.







+44 (0) 20 7332 9900 consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910 training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976 subscriptions@gasstrategies.com