

19 April 2024

Contents

Jakarta FLNG terminal delayed by up to six months
Publication date: 09 February 2011

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



Jakarta FLNG terminal delayed by up to six months

Indonesia's first LNG terminal will be delayed until the first quarter of visual_editor01visual_editor, from its expected start up in September visual_editor011, because of an issue over land reclamation, chief economic minister Hatta Rajasa reportedly said on Wednesday.



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com