

17 April 2024

Contents

Gulf LNG FID delayed until 2012
Publication date: 22 December 2011

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



Gulf LNG FID delayed until 2012

Floating LNG technology company FLEX LNG said on Wednesday that a final investment decision (FID) for the LNG floating production, storage and offloading (FPSO) vessel for the Gulf LNG project offshore Papua New Guinea has been delayed from mid-December until sometime during the first quarter of next year.



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com