

10 May 2024

Contents

Mozambique LNG may postpone EPC selection – Anadarko
Publication date: 04 March 2015

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



Mozambique LNG may postpone EPC selection – Anadarko

Anadarko's estimated USD 3-billion Mozambique LNG project may face delays of six months or more in selecting an engineering, procurement and construction (EPC) contractor, the company told Gas Matters Today on Tuesday.



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com