

29 April 2024

## Contents

Ichthys first LNG postponed to early 2018 – reports

Publication date: 06 April 2017

### **Gas Strategies Group**

10 Saint Bride Street  
London UK  
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900  
W: [www.gasstrategies.com](http://www.gasstrategies.com)  
Twitter @GasStrategies

### **Editorials**

+44(0) 20 7332 9957  
[editor@gasstrategies.com](mailto:editor@gasstrategies.com)

### **Subscriptions**

+44(0) 20 7332 9976  
[subscriptions@gasstrategies.com](mailto:subscriptions@gasstrategies.com)



# Ichthys first LNG postponed to early 2018 – reports

The Ichthys liquefaction plant in north-western Australia will not produce LNG until early next year, three months later than planned, Total's CEO was quoted as saying this week.

Patrick Pouyanne said the timing of first LNG in early 2018 did not signify more delays to the 8.4 mtpa capacity plant, whose start-up has been postponed several times already.



### **Consulting**

+44 (0) 20 7332 9900  
[consult@gasstrategies.com](mailto:consult@gasstrategies.com)



### **Alphatania Training**

+44 (0) 20 7332 9910  
[training@gasstrategies.com](mailto:training@gasstrategies.com)



### **Information Services**

+44 (0) 20 7332 9976  
[subscriptions@gasstrategies.com](mailto:subscriptions@gasstrategies.com)