

31 May 2020

## Contents

Qatar delays first LNG from expansion to 2025 due to Covid-19 drag on EPC bids  
Publication date: 07 April 2020

### **Gas Strategies Group**

10 Saint Bride Street  
London UK  
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900  
W: [www.gasstrategies.com](http://www.gasstrategies.com)  
Twitter @GSInfoServices



### **Editorials**

+44(0) 20 7332 9957  
[editor@gasstrategies.com](mailto:editor@gasstrategies.com)

### **Subscriptions**

+44(0) 20 7332 9976  
[subscriptions@gasstrategies.com](mailto:subscriptions@gasstrategies.com)

# Qatar delays first LNG from expansion to 2025 due to Covid-19 drag on EPC bids

Qatar Petroleum (QP) has delayed first gas from its planned expansion of its Ras Laffan LNG plant by up to six months to 2025, the company's CEO Saad al-Kaabi told Reuters this week, citing delays in ..

*Photo: Ras Laffan LNG complex (credit Qatargas)*

**Consulting**

+44 (0) 20 7332 9900  
[consult@gasstrategies.com](mailto:consult@gasstrategies.com)

**Alphatania Training**

+44 (0) 20 7332 9910  
[training@gasstrategies.com](mailto:training@gasstrategies.com)

**Information Services**

+44 (0) 20 7332 9976  
[subscriptions@gasstrategies.com](mailto:subscriptions@gasstrategies.com)