

(S) Gas Strategies (S) Gas Strategies

1 May 2024

Copyright © 2024 Gas Strategies Group Ltd. All rights reserved. No part of this publication may be reproduced, distributed, or transmitted in any form or by any means, including photocopying, recording, or other electronic or mechanical methods, without the prior written permission of the publisher. If you would like to distribute this content please contact the Editorial team at Gas Strategies.



Contents

High stakes: Future of Mozambique LNG hinges on lenders' view of insurgency

Publication date: 20 March 2024

Gas Strategies Group

10 Saint Bride Street London UK EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900 W: www.gasstrategies.com Twitter @GasStrategies



Editorials

+44(0) 20 7332 9957 editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976 subscriptions@gasstrategies.com



High stakes: Future of Mozambique LNG hinges on lenders' view of insurgency

TotalEnergies' hopes of resuming construction on its LNG project in Mozambique peaked at the end of 2023 as security concerns appeared to have eased, talks with engineering contractors closed in on agreement and most offtake contracts remained in place. Then came a resurgence of political violence in the northernmost province of Cabo Delgado, where the project is located, which began in December and continues today. Restart around the middle of this year now depends on whether lenders will provide project finance – and that looks increasingly uncertain as conflict spreads.







+44 (0) 20 7332 9900 consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910 training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976 subscriptions@gasstrategies.com